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ESTIMATE RUN 05/11/2020

ESTIMATE SUMMARY 16:57:41

CONTID: C21900         ESTIMATE NO: 0003 PROG 2005

PCN: 21900-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GLENWOOD CANYON PHASE 7 PERCENT TIME:

PROJECT NO: NHPP0702-380                  

I-70 GLENWOOD CANYON PHASE 7

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

American Civil Constructors West Coast, LLC PAY PERIOD ENDING

2990 BAY VISTA COURT DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Bencia CA 94510     (707)746-8028 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 15,639,082.53 PARTICIPATING $ $ 1,945,046.13

AWARD PROJECT AMT: 14,160,100.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -39,076.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.17

FIXED COMPLETION DATE

FIXED COMPLETION DATE

15.13%

13,273,199.05

1,945,046.13

1,945,046.13

1,905,969.75

$

$

$

$

2,365,883.48

0.00

2,365,883.48

0.00

2,365,883.48

-51,701.50

0.00

2,314,181.98

0.00

AMOUNT DUE 2,314,181.98 1,905,969.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,905,969.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

73.0 TIME ALLOW: 10/16/2020 ??:??:??

ORIG TIME ALLOW: 10/16/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/18/2020

02/18/2020

04/30/2020

11/14/2019

11/25/2019

12/19/2019

02/18/2020
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PCN: 21900-BID    ESTIMATE RUN 05/11/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:57:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0005 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

3,423.401.000

0.00

1.000

L S 

3,423.40000

0010 *Removal of Sidewalk 405.000

0.000

202-00200  
 

16,200.00405.000

0.00

405.000

SY  

40.00000

0015 *Removal of Curb and Gutter 389.000

0.000

202-00203  
 

9,725.00389.000

0.00

389.000

LF  

25.00000

0020 *Removal of Concrete Pavement 145.600

0.000

202-00210  
 

6,552.00145.600

0.00

225.000

SY  

45.00000

0025 *Removal of Asphalt Mat 15.000

0.000

202-00220  
 

525.0015.000

0.00

15.000

SY  

35.00000

0030 *Removal of Asphalt Mat (Planing) (Special) 0.000

86,588.000

202-00246  
 

779,292.0086,588.000

779,292.00

86,588.000

SY  

9.00000

0035 *Removal of Pavement Marking 15,875.000

0.000

202-00250  
 

12,700.0015,875.000

0.00

70,810.000

SF  

0.80000

0040 *Removal of Pavement Marking (Grinding) 13,265.000

0.000

202-00250  
 

10,612.0013,265.000

0.00

72,717.000

SF  

0.80000

0045 *Removal of Portions of Present Structure (Class 1) 0.000

227.100

202-00450  
 

23,845.50227.100

23,845.50

456.000

SY  

105.00000

0050 *Removal of Guardrail Type 7 0.000

600.000

202-01170  
 

21,000.00600.000

21,000.00

610.000

LF  

35.00000

0055 *Truck (Dump) 10.500

1.000

203-01582  
 

1,380.0011.500

120.00

11.500

HOUR

120.00000
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PCN: 21900-BID    ESTIMATE RUN 05/11/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:57:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0060 *Front End Loader (Rubber Tire) 8.500

1.000

203-01590  
 

1,092.509.500

115.00

10.000

HOUR

115.00000

0065 *Combination Loader 4.000

0.000

203-01594  
 

460.004.000

0.00

10.000

HOUR

115.00000

0070 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

25.000

HOUR

375.00000

0075 *Laborer 22.000

2.000

203-02330  
 

1,560.0024.000

130.00

50.000

HOUR

65.00000

0080 *Removal and Disposal of Sediment (Labor) 12.000

2.000

208-00103  
 

1,190.0014.000

170.00

20.000

HOUR

85.00000

0085 *Removal and Disposal of Sediment (Equipment) 6.000

2.000

208-00105  
 

1,480.008.000

370.00

10.000

HOUR

185.00000

0090 *Sweeping (Sediment Removal) 3.000

1.000

208-00106  
 

420.004.000

105.00

10.000

HOUR

105.00000

0095 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

300.00000

0100 *Reset Guardrail Type 7 0.000

0.000

210-01170  
 

0.000.000

0.00

610.000

LF  

15.00000

0105 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

2,500.00000

0110 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

500.000

SF  

5.00000
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PCN: 21900-BID    ESTIMATE RUN 05/11/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:57:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0115 *Hot Mix Asphalt (Patching) (Asphalt) 4.100

0.000

403-00720  
 

1,025.004.100

0.00

23.000

TON 

250.00000

0120 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

3,627.000

LF  

65.00000

0125 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

86,602.000

SY  

12.50000

0130 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

22.240

519-03055  
 

1,795.8822.240

1,795.88

85,996.000

CF  

80.75000

0135 *Concrete Class DT (Deck Topping) 16.300

0.000

601-03540  
 

14,670.0016.300

0.00

16.300

CY  

900.00000

0140 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

220.000

SY  

35.00000

0145 *Concrete Sidewalk (6 Inch) 46.000

0.000

608-00006  
 

3,680.0046.000

0.00

46.000

SY  

80.00000

0150 *Concrete Curb Ramp 467.000

0.000

608-00010  
 

74,720.00467.000

0.00

467.000

SY  

160.00000

0155 *Curb Ramp (Temporary Parallel) (Single) 5.000

0.000

608-00018  
 

2,250.005.000

0.00

5.000

EACH

450.00000

0160 *Construction Surveying 0.070

0.064

625-00000  
 

16,080.000.134

7,680.00

0.800

L S 

120,000.00000

0165 *Mobilization 0.000

0.400

626-00000  
 

514,000.000.400

514,000.00

0.800

L S 

1,285,000.00000
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PCN: 21900-BID    ESTIMATE RUN 05/11/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:57:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0170 *Epoxy Pavement Marking 920.000

0.000

627-00005  
 

82,800.00920.000

0.00

920.000

GAL 

90.00000

0175 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

810.000

GAL 

90.00000

0180 Raised Flexible Pavement Marker (Temporary) 0.000

0.000

627-00032  
 

0.000.000

0.00

104.000

EACH

6.00000

0185 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

2,305.000

SF  

14.50000

0190 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

2,952.000

SF  

15.00000

0195 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

3,623.000

SF  

15.50000

0200 *Flagging 337.750

981.750

630-00000  
 

38,265.501,319.500

28,470.75

4,800.000

HOUR

29.00000

0205 *Traffic Control Inspection 16.000

0.000

630-00007  
 

1,232.0016.000

0.00

88.000

DAY 

77.00000

0210 *Traffic Control Vehicle (Truck) 0.000

0.500

630-00009  
 

1,100.000.500

1,100.00

1.000

EACH

2,200.00000

0215 *Traffic Control Management 25.000

28.000

630-00012  
 

61,215.0053.000

32,340.00

127.000

DAY 

1,155.00000

0220 *Flashing Beacon (Solar) 2.000

4.000

630-80002  
 

5,280.006.000

3,520.00

38.000

EACH

880.00000



CONTID: C21900         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21900-BID    ESTIMATE RUN 05/11/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:57:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0225 *Barricade (Type 3 M-A) (Temporary) 1.000

1.500

630-80335  
 

687.502.500

412.50

25.000

EACH

275.00000

0230 *Pedestrian Barricade (ADA) 75.000

0.000

630-80340  
 

1,875.0075.000

0.00

150.000

LF  

25.00000

0235 *Construction Traffic Sign (Panel Size A) 11.000

33.500

630-80341  
 

1,335.0044.500

1,005.00

237.000

EACH

30.00000

0240 *Construction Traffic Sign (Panel Size B) 35.500

61.000

630-80342  
 

3,377.5096.500

2,135.00

262.000

EACH

35.00000

0245 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

40.00000

0250 *Construction Traffic Sign (Special) 0.000

79.000

630-80344  
 

1,896.0079.000

1,896.00

158.000

SF  

24.00000

0255 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.500

0.000

630-80358  
 

825.001.500

0.00

5.000

EACH

550.00000

0260 *Portable Message Sign Panel 82.000

56.000

630-80359  
 

9,108.00138.000

3,696.00

430.000

DAY 

66.00000

0265 *Drum Channelizing Device 217.000

0.000

630-80360  
 

3,255.00217.000

0.00

434.000

EACH

15.00000

0270 *Drum Channelizing Device (With Light) (Flashing) 25.000

0.000

630-80363  
 

375.0025.000

0.00

50.000

EACH

15.00000

0275 *Drum Channelizing Device (With Light) (Steady Burn) 8.500

0.000

630-80364  
 

127.508.500

0.00

66.000

EACH

15.00000
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PCN: 21900-BID    ESTIMATE RUN 05/11/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:57:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0280 *Portable Traffic Speed Monitor 0.000

1.500

630-80367  
 

825.001.500

825.00

4.000

EACH

550.00000

0285 *Traffic Cone 5.000

3.500

630-80380  
 

10.638.500

4.38

100.000

EACH

1.25000

0290 *Channelizing Device (Special) 582.500

36.000

630-80390  
 

34,017.50618.500

1,980.00

1,500.000

EACH

55.00000

0295 *Stackable Tubular Marker 0.000

0.000

630-80392  
 

0.000.000

0.00

247.000

EACH

17.50000

0300 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

3.000

0.000

630-85006  
 

4,050.003.000

0.00

6.000

EACH

1,350.00000

0305 *Mobile Attenuator 36.000

24.000

630-85041  
 

22,500.0060.000

9,000.00

300.000

DAY 

375.00000

0310 *Night Work Lighting 0.000

0.500

632-00000  
 

37,500.000.500

37,500.00

1.000

L S 

75,000.00000

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

600,000.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0330 F/A Heavy Tow, Rollback, and Courtesy Patrol 0.000

85,083.640

700-70034  
 

85,083.6485,083.640

85,083.64

300,000.000

F A 

1.00000
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PCN: 21900-BID    ESTIMATE RUN 05/11/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:57:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (SURFACE TREATMENT) 

0335 F/A Incentive  (Early Completion) 0.000

0.000

700-70034  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0340 F/A Post Tensioned Slab (Patching)(Concrete Class D) 0.000

0.000

700-70034  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0345 F/A Post Tensioned Slab (Post Tensioned Strand Repair) 0.000

27,363.480

700-70034  
 

27,363.4827,363.480

27,363.48

100,000.000

F A 

1.00000

0350 F/A Project First Program 1,500.000

0.000

700-70034  
 

1,500.001,500.000

0.00

7,000.000

F A 

1.00000

0355 F/A Roadway Maintenance 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0360 F/A Smart Work Zone Technology 3,650.450

7,250.900

700-70034  
 

10,901.3510,901.350

7,250.90

50,000.000

F A 

1.00000

0365 F/A Railroad Flagging 0.000

4,432.700

700-70042  
 

4,432.704,432.700

4,432.70

45,000.000

F A 

1.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0655 Added Item (Lump Sum)/ Expansion Device Protection / 
CMO #3

0.000

1.000

900-00014  
 

49,238.001.000

49,238.00

1.000

L S 

49,238.00000

CAT 2,009,854.581,645,876.7312,888,300.50CURRENT AMT0200 $ $ $

CAT NO0201 0201 ROADWAY (STRUCTURES) 

0380 *Aggregate Bag 543.000

1,892.000

208-00035  
 

15,827.502,435.000

12,298.00

2,560.000

LF  

6.50000
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PCN: 21900-BID    ESTIMATE RUN 05/11/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:57:41

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (STRUCTURES) 

0385 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0390 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

80.000

HOUR

85.00000

0395 *Wildlife Biologist 15.000

0.000

240-00000  
 

1,635.0015.000

0.00

80.000

HOUR

109.00000

0400 *Construction Surveying 0.070

0.016

625-00000  
 

10,320.000.086

1,920.00

0.200

L S 

120,000.00000

0405 Mobilization 0.000

0.100

626-00000  
 

128,500.000.100

128,500.00

0.200

L S 

1,285,000.00000

0410 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,200.000

HOUR

29.00000

0415 *Barrier (Temporary) 276.000

0.000

630-80370  
 

33,120.00276.000

0.00

552.000

LF  

120.00000

0420 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

900.00000

0425 F/A Abutment Debris Removal 0.000

0.000

700-70034  
 

0.000.000

0.00

7,500.000

F A 

1.00000

CAT 192,402.50142,718.00424,700.00CURRENT AMT0201 $ $ $

CAT NO0300 0300 STR F-08-AI 

0430 *Removal of Asphalt Mat (Planing) (Special) 0.000

5,422.000

202-00246  
 

48,798.005,422.000

48,798.00

5,496.000

SY  

9.00000
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PCN: 21900-BID    ESTIMATE RUN 05/11/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:57:41

CUMULATIVE
AMOUNT

CAT NO0300 0300 STR F-08-AI 

0435 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

28.000

SY  

105.00000

0440 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

67.000

LF  

400.00000

0445 Bridge Expansion Device (0-12 Inch) 0.000

0.000

518-01012  
 

0.000.000

0.00

67.000

LF  

3,100.00000

0450 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

502.000

CF  

110.00000

0455 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

5,496.000

SY  

12.50000

0460 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

4,950.000

CF  

80.75000

CAT 48,798.0048,798.00810,536.50CURRENT AMT0300 $ $ $

CAT NO0301 0301 STR F-08-BH 

0465 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

34.000

LF  

400.00000

0470 Bridge Expansion Device (0-12 Inch) 0.000

0.000

518-01012  
 

0.000.000

0.00

34.000

LF  

3,100.00000

0475 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

165.000

CF  

110.00000

CAT 0.000.00137,150.00CURRENT AMT0301 $ $ $

CAT NO0302 0302 STR F-08-AM 

0480 *Removal of Asphalt Mat (Planing) (Special) 0.000

2,605.000

202-00246  
 

23,445.002,605.000

23,445.00

3,044.000

SY  

9.00000
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PCN: 21900-BID    ESTIMATE RUN 05/11/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:57:41

CUMULATIVE
AMOUNT

CAT NO0302 0302 STR F-08-AM 

0485 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

16.000

SY  

105.00000

0490 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

34.000

LF  

400.00000

0495 Removal of Anti-icing System (Special) 0.000

1.000

202-00514  
 

52,500.001.000

52,500.00

1.000

L S 

52,500.00000

0500 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

1.000

EACH

35,000.00000

0505 Provide Temporary Support 0.000

0.000

509-08102  
 

0.000.000

0.00

1.000

EACH

120,000.00000

0510 Bearing Device (Type III) 0.000

0.000

512-00103  
 

0.000.000

0.00

1.000

EACH

65,000.00000

0515 Bridge Expansion Device (0-9 Inch) 0.000

0.000

518-01009  
 

0.000.000

0.00

0.000

LF  

2,700.00000

0520 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

153.000

CF  

110.00000

0525 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

3,044.000

SY  

12.50000

0530 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

6,480.000

CF  

80.75000

0645 Added Item (Lump Sum)/ Shop Mitering / CMO #2 0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

949.53000
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PCN: 21900-BID    ESTIMATE RUN 05/11/2020

PROJECT: NHPP0702-380                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:57:41

CUMULATIVE
AMOUNT

CAT NO0302 0302 STR F-08-AM 

0650 Br Expan Device (0-12 In) / CMO #2 0.000

0.000

518-01012  
 

0.000.000

0.00

34.000

LF  

3,100.00000

CAT 75,945.0075,945.00999,665.53CURRENT AMT0302 $ $ $

CAT NO0303 0303 STR F-07-AO 

0535 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

36.000

LF  

400.00000

0540 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

36.000

LF  

325.00000

0545 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

73.000

CF  

110.00000

0550 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

1.000

CY  

2,500.00000

0555 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

150.000

LB  

6.00000

CAT 0.000.0037,530.00CURRENT AMT0303 $ $ $

CAT NO0304 0304 WALL R070A118949MLA 

0560 *Removal of Bridge Railing 0.000

58.000

202-00425  
 

2,900.0058.000

2,900.00

85.000

LF  

50.00000

0565 *Removal of Portions of Present Structure 1.450

3.400

202-00502  
 

7,275.004.850

5,100.00

6.000

CY  

1,500.00000

0570 *Concrete Class D 0.000

4.850

601-03000  
 

12,125.004.850

12,125.00

7.000

CY  

2,500.00000

0575 *Concrete (Patching) 0.000

1.910

601-06102  
 

458.401.910

458.40

20.000

CF  

240.00000
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PCN: 21900-BID    ESTIMATE RUN 05/11/2020
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:57:41

CUMULATIVE
AMOUNT

CAT NO0304 0304 WALL R070A118949MLA 

0580 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

43.000

SY  

35.00000

0585 *Bridge Rail Type 8R MASH 0.000

0.000

606-10810  
 

0.000.000

0.00

85.000

LF  

180.00000

CAT 22,758.4020,583.4052,355.00CURRENT AMT0304 $ $ $

CAT NO0305 0305 POST TENSIONED SLABS (WB) 

0590 *Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.000.000

0.00

2.000

CY  

1,500.00000

0595 *Modify Inlet 0.000

3.500

210-04020  
 

6,125.003.500

6,125.00

50.000

EACH

1,750.00000

0600 *Modify Inlet (Post Tensioned Slab) 0.000

0.000

210-04022  
 

0.000.000

0.00

28.000

EACH

2,850.00000

0605 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

3.000

CY  

2,500.00000

0610 *Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

31.000

CF  

240.00000

0615 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

117.000

SY  

35.00000

0620 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

100.000

LB  

6.00000

CAT 6,125.006,125.00189,935.00CURRENT AMT0305 $ $ $

CAT NO0306 0306 STR F-08-AH 

0625 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

34.000

LF  

400.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:57:41

CUMULATIVE
AMOUNT

CAT NO0306 0306 STR F-08-AH 

0630 Bridge Expansion Device (Greater Than 4 In)(Install 
Only) 

0.000

0.000

518-01109  
 

0.000.000

0.00

34.000

LF  

1,500.00000

0635 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

221.000

CF  

110.00000

CAT 0.000.0088,910.00CURRENT AMT0306 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0640 Sanitary Facility 1.000

1.000

620-00020  
 

10,000.002.000

5,000.00

2.000

EACH

5,000.00000

CAT 10,000.005,000.0010,000.00CURRENT AMT0400 $ $ $

$ 2,365,883.481,945,046.13$15,639,082.53$CURRENT AMTPROJECT TOTAL


